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DUKE ENERGY CAROLINAS, LLC AND DUKE ENERGY PROGRESS, LLC (DEP)

Request:

For DEP, please provide a project development timeline to engineer and build the identified need
in 2026 for 457 MW of CT capacity as shown in its Winter LCR table associated with the Base

Case with Carbon Policy portfolio.

Response:

DEP has not selected a site for the need identified in the RFP. Below is a generic timeline for

development of a CT project to fill a winter 2026 need.

Conduct RFP:

RFP Award:

Submit Preliminary CPCN:
Submit CPCN:

Receive CPCN Order:

Full Release Eqpt/EPC
Mobilize:

In-Service:

Responsible Person (name and title): Robert Niehaus, Project Director, Project Management and

Construction

Q42021
Q32022
Q32022
Q1 2023
Q32023
Q32023
Q12024
Q4 2025
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